Weekly Student Progress Performa

Team Id	CS26044	**Week no / Date**	Week-6 (17/08/2026)
Project Title	AI-Assisted Society Prioritization System for Solar Energy Distribution & Outreach		
Members Present	Dhrumil Amin – 24CS005 Heet Parikh – 24CS058 Akshat Patel – 24CS060		

Section	Details to be filled by the team
Planned Tasks (from last week)	• The initial training of the Logistic Regression model and combining the data's from all the different sources and identifying the key features of the dataset.
Tasks Completed This Week	• Started training the ML Model using different approaches like XGBoost & Random Forest.
Commits Made (count + 3 sample messages, e.g. 'Added Login Module')	• No commits made this week since only training of the ml-model was done which didn't give good accuracy.
Issues Created / Closed (numbers or IDs)	• No issues created or closed in this week
Milestone Status (% complete, on-track / delayed)	• 10% Completed, Delayed due to low accuracy of all the Models.

Section	Details to be filled by the team
Blockers / Challenges Faced	• All the ML Models; which includes Logistic Regression, XGBoost, Random Forest; none are giving accuracy >65% on the testing dataset. • Highest Accuracy achieved was ≈ 65%
Plan for Next Week	• Improving the quality of dataset and improving the accuracy of ML Models to >80% and subsequently >95%

Assessed By (Faculty)	Marks Awarded (5 marks)	Faculty Remarks